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Agenda Title:

Sponsoring Department: 

Project Manager: Contract Specialist: 

A Resolution of the Governing Board of the South Florida Water Management District to authorize an amendment
to a Federal Emergency Management Agency (FEMA) reimbursement contract C-15131 for Sweetwater Berm
Phase 2, to ratify the amendment from August 17, 2004 to August 10, 2005 and extend the term of the contract by
an additional 16 months to December 31, 2005 for construction of the Sweetwater Fence, in the amount of
$446,695 as revenue to the District for which dedicated funds (FEMA) is budgeted; providing an effective date.
(Contract Number C-15131-A03).

Sponsoring Division: 
ENGINEERING AND CONSTRUCTION 370
ENGINEERING

Number of contracts awarded to the contractor within the last 3 years: 
Dollar amount of contracts awarded to the contractor within the past 3 years: 

NA

Contractor Information

Minority Business Enterprise (MBE) Information
For this action: If amendment or change order:
District-established MBE participation goal 
for this action:
Contractor-proposed MBE participation for 
this action:

Original District-established MBE 
participation goal:
Original Contractor-proposed MBE 
participation:
MBE utilization to date: 

NA

NA

NA

NA

NA

Solicitation Information

Governing BoardAugust 10, 2005

Not Applicable

NA

 $826,695.00

Original contract Amount:  $380,000.00

C-15131-A01

C-15131-A02

C-15131-A03

 $.00

 $.00

 $446,695.00

PROJECT HISTORY

District Staff

Amended Contract Amount:

21-NOV-2002

Contract Amount Executed On

 $0.00

 $0.00

NO COST TIME EXTENSION

NO COST EXTENSION OF CONTRACT BY 4 MONTHS

DCA REVENUE CONTRACT FOR THE SWEETWATER SAFETY

Description

GOVERNMENTAL REIMBURSEMENT GRANT AMENDME
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Governing BoardAugust 10, 2005

Project Information

Provide background on this project.

Describe the services to be performed with the contract.

What are the deliverables to be completed during the contract term?

Provide basis of cost estimates (historical, quotes, etc.).

List alternatives to the proposed service, what are the alternatives, ramifications, and consequences of not doing the
work?

This work was approved by the District and Miami-Dade's Local Mitigation Strategy Team for improving flooding in the C-4
Western Basin.  This was due to flooding conditions in the Cities of Sweetwater, West Miami, and Miami caused by Hurricane
Irene, October 1999 and Tropical Storm Leslie, October 2000. 

The District raised the north bank of the C-4 Canal between SW 107th Ave. and the Florida Turnpike to prevent water from
coming out of bank of the C-4 Canal and flooding adjacent property owners. FEMA (Federal Emergency Management
Administration) and DCA (Department of Community Affairs) required that the District place a safety fence along the top of
bank of the C-4 Canal between SW 107th Avenue and the Florida Turnpike to prevent pedestrians from falling into the C-4
Canal.  This requirement was brought to FEMA and DCA's attention by the City of Sweetwater.

Construct a safety fence along the north side of the C-4 Canal within the City of Sweetwater's Linear Park

The deliverable for this project is the installation of a safety fence within the project limits.

The cost estimate was provided by Engineering and Construction's cost estimating engineer

The alternative is to not construct the safety fence. This would be a liability to both the District and the City of Sweetwater.

GOVERNMENTAL REIMBURSEMENT GRANT AMENDME


